
 
 

TOWN OF GRANBY 
ATHLETIC FIELDS AND SPECIAL PROJECTS BUILDING COMMITTEE 

SPECIAL MEETING MINUTES 
OCTOBER 16, 2012 

 
PRESENT: Ronald Durej, James Lofink, Jim Sansone, and David White  
 
OTHERS PRESENT:  B. Scott Kuhnly, Board of Selectmen; Tom Steinke, BOE Facilities 
Manager; and John Stewart, CR3  
 
Chairman Durej confirmed a quorum and the meeting was called to order at 7:00 p.m.   
 
Public Comment 
 

No public was in attendance.  
 
Approval of Minutes  
 

The Committee reviewed the minutes.   
 
ON A MOTION by J. Sansone, seconded by D. White, the Committee voted (4-0-0) to approve 
the minutes of October 2, 2012 meeting.       
 
Status Update on the Design Phase 
 

John Stewart reported on the design phase.   
 

• The RFP will be ready for the town’s review of the administration portion shortly.   

• The press box will have heating system but not air conditioning.  The PA system will be 
located inside the press box.   

• All the lighting systems and fixtures were discussed at length with Tom Steinke and 
resolved if an issue was raised.  Mr. Stewart will review the lighting plans to ensure that 
there is enough lighting for the walk area heading towards the football stadium.    

• The lift is still a concern.  He is working out the details.  He is looking at an all metal lift and 
a metal and Plexiglas lift, and with a ceiling and without. 

• There will only be power to the scoreboard located in the pit.  Other electricity usage will be 
done by generators.  

• Specifications for the stadium scoreboard need to be addressed. Chairman Durej will 
contact Dr. Law for the specifications.  Mr. Steinke will look into the ADA requirements for 
the scoreboards, in particular the messaging on the scoreboard.  

• Existing bleachers will be moved to the softball area on the pavement areas.  This should 
be designated on the specification plans.  

• There are no issues regarding the drainage for the fields. 

• The hill is graded for easy lawn mowing. 

• Further discussion and consideration is being given to building a waterproof enclosure for 
housing the electrical system.  

• Add alternates for the RFP will be the secondary lighting and logo.  

• Chairman Durej will confirm with Dr. Law, athletic director and coaches what will be the 
stitched and painted markings on the artificial turfs.  
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Review RFQ Evaluation Criteria/Plan 
 
Mr. Lofink will create a checklist evaluation sheet that may be used by the committee for review 
of the RFQs received.  The RFQs received will be available for the committee to pick up and 
review before the next meeting.   
 
Discuss Communication Plan 
 
The committee discussed communication plans and agreed this Saturday’s night game would 
be a venue to communicate with the community about the athletic fields.  Mr. Stewart will print a 
preliminary plan diagram.  Mr. Kuhnly will take the lead on making it available for display at the 
game on Saturday night.   
 

Identify action items 
 
This item was not discussed except for a few items under Status Update on the Design phase.  
 
Adjournment 
 

ON A MOTION by D. White, seconded by J. Lofink, the Committee voted unanimously (4-0-0) 
to adjourn the meeting at 8:11 p.m.   
 
The next meeting date is October 30, 2012 at 7 p.m. in the Police Department Community 
Room.  
 
Respectfully submitted, 
 
 
Patricia Chieski 
Acting Recording Secretary 


